COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2018

ESTIMATE SUMMARY 14:26:06
CONTID: C20416 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 20416-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1115 DAYS TIME ALLOW: 112 WORK DAYS
US 285 MP 143.000- 147.963 PERCENT TIME:  99.55 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NHPP2853-003
US 285 Nathrop Wildlife Underpass
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/21/2018 DATE TIME STARTED 02/12/2018
7353 S. EAGLE STREET DATE LET 07/06/2017 DATE WORK BEGAN 03/12/2018
DATE AWARDED 08/01/2017 DATE TIME STOPPED 09/29/2018
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED 09/29/2018
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED 02/12/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,880,093.78  PARTICIPATING $ 46,000.00 $ 0.00
AWARD PROJECT AMT: $  3,510,879.70 NON-PARTICIPATING 3,764,406.78 401,178.65
PERCENT COMPLETE: 98.20% TOTAL EARNINGS 3,810,406.78 401,178.65
FUNDS AVAILABLE: $ 69,687.00 STOCKPILED MATERIALS 0.00 -38,836.65
GROSS EARNINGS 3,810,406.78 362,342.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -52,663.20 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,757,743.58 362,342.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,757,743.58 362,342.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 362,342.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00090 Removal of Delineator 7.000 7.000
EACH 0.000 0.00
20.00000 7.000 140.00
0015 202-00250 Removal of Pavement Marking 32,559.000 32,559.000
SF 0.000 0.00
0.75000 32,559.000 24,419.25
0020 202-00810 Removal of Ground Sign 1.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0025 202-01000 *Removal of Fence 14,944.000 14,944.000
LF 0.000 0.00
0.45000 14,944.000 6,724.80
0030 202-01035 *Removal of Gate 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0035 202-01130 *Removal of Guardrail Type 3 1,642.000 1,642.000
LF 0.000 0.00
3.50000 1,642.000 5,747.00
0040 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0045 202-01400 Removal of Cattle Guard 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0050 203-00010 *Unclassified Excavation (Complete In Place) 2,385.000 2,385.000
cY 0.000 0.00
17.00000 2,385.000 40,545.00
0055 203-00100 Muck Excavation 301.000 301.000
CcY 0.000 0.00

30.00000 301.000 9,030.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 1.000 1.000
HOUR 0.000 0.00
110.00000 1.000 110.00
0065 203-01500 Blading 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 203-01565 Hydraulic Excavator 56.000 53.000
HOUR 3.000 525.00
175.00000 56.000 9,800.00
0075 203-01582 Truck (Dump) 4.000 4.000
HOUR 0.000 0.00
120.00000 4.000 480.00
0080 203-01590 Front End Loader (Rubber Tire) 71.000 64.000
HOUR 7.000 875.00
125.00000 71.000 8,875.00
0085 203-01594 Combination Loader 91.500 77.500
HOUR 14.000 1,330.00
95.00000 91.500 8,692.50
0090 203-01597 *Potholing 35.000 35.000
HOUR 0.000 0.00
250.00000 35.000 8,750.00
0095 203-01622 Sweeping (With Pickup Broom) 12.000 12.000
HOUR 0.000 0.00
200.00000 12.000 2,400.00
0100 203-02330 Laborer 236.000 227.000
HOUR 9.000 315.00
35.00000 236.000 8,260.00
0105 206-00000 Structure Excavation 0.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0110 207-00205 Topsoil 321.000 321.000
CcY 0.000 0.00

5.50000 321.000 1,765.50
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 207-00210 Stockpile Topsoil 321.000 321.000
CcY 0.000 0.00
3.50000 321.000 1,123.50
0120 208-00002 *Erosion Log Type 1 (12 Inch) 3,549.000 3,549.000
LF 0.000 0.00
5.00000 3,549.000 17,745.00
0125 208-00020 *Silt Fence 222.000 222.000
LF 0.000 0.00
2.00000 222.000 444.00
0130 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0135 208-00070 Vebhicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0140 208-00103 Removal and Disposal of Sediment (Labor) 31.000 31.000
HOUR 0.000 0.00
35.00000 31.000 1,085.00
0145 208-00105 Removal and Disposal of Sediment (Equipment) 3.000 3.000
HOUR 0.000 0.00
95.00000 3.000 285.00
0150 208-00207 Erosion Control Management 39.000 33.000
DAY 6.000 210.00
35.00000 39.000 1,365.00
0155 210-00810 *Reset Ground Sign 7.000 0.000
EACH 7.000 1,400.00
200.00000 7.000 1,400.00
0160 212-00006 *Seeding (Native) 6.900 0.000
ACRE 6.900 8,970.00
1,300.00000 6.900 8,970.00
0165 212-00032 *Soil Conditioning 6.900 0.000
ACRE 6.900 31,740.00

4,600.00000 6.900 31,740.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 213-00004 *Mulching (Weed Free Straw) 6.900 0.000
ACRE 6.900 6,900.00
1,000.00000 6.900 6,900.00
0175 213-00061 *Mulch Tackifier 3,450.000 0.000
LB 3,450.000 11,040.00
3.20000 3,450.000 11,040.00
0180 216-00070 Geocell Cellular Confinement System 69.000 69.000
Sy 0.000 0.00
50.00000 69.000 3,450.00
0185 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 175.000 0.000
Class
SY 175.000 393.75
2.25000 175.000 393.75
0190 304-02000 Aggregate Base Course (Class 2) 2,179.150 2,179.150
TON 0.000 0.00
16.00000 2,179.150 34,866.40
0195 304-06000 Aggregate Base Course (Class 6) 1,188.940 1,157.850
TON 31.090 715.07
23.00000 1,188.940 27,345.62
0200 304-09014 Aggregate Base Course (Special) 369.800 369.800
TON 0.000 0.00
35.00000 369.800 12,943.00
0205 403-00720  *Hot Mix Asphalt (Patching) (Asphalt) 1,801.500 1,789.330
TON 12.170 1,703.80
140.00000 1,801.500 252,210.00
0210 409-01015 *Cover Coat Material (Type I) 129,867.000 87,171.000
SY 42,696.000 49,100.40
1.15000 129,867.000 149,347.05
0215 409-02015 *Cover Coat Material (Type II) 129,867.000 129,867.000
SY 0.000 0.00
1.25000 129,867.000 162,333.75
0220 411-10216  *Emulsified Asphalt (CRS-2P) 111,412.000 83,736.000
GAL 27,676.000 63,654.80

2.30000 111,412.000 256,247.60



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0225 420-00113

0230 420-00200

0235 606-00301

0240 606-01390

0241 606-01385

0245 606-02005

0250 607-00000

0255 607-00005

0260 607-00010

0261 900-00007

0265 607-01000

C20416 COLORADO DEPARTMENT OF TRANSPORTATION

20416-BID
NHPP2853-003

ITEM
DESCRIPTION

Geotextile (Drainage) (Class 2)

*Geotextile (Weed Barrier)

*Guardrail Type 3 (6-3 Post Spacing) (31 in. MG

in. block)(7 ft. Posts)

*End Anchorage Type 3K (31 in. MGS)

Transition Ty 3J

*End Anchorage (Flared) (31 in. MGS) (SRT)

*Line Post

*End Post

*Corner and Line Brace Post

Added Item (Each)/ Additional Wood Panel Brace

*Fence Barbed Wire with Metal Posts

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
119.000
5%
10.00000
152.000
sy
10.00000
2,095.000
LF
28.00000
1.000
EACH
1,800.00000
1.000
EACH
2,560.00000
3.000
EACH
2,400.00000
0.000
EACH
35.00000
72.000
EACH
800.00000
125.000
EACH
800.00000
48.000
EACH
385.00000
354.000
LF

21.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
119.000
119.000

152.000
0.000
152.000

456.000
1,639.000
2,095.000

1.000
0.000
1.000

0.000
1.000
1.000

3.000
0.000
3.000

0.000
0.000
0.000

72.000
0.000
72.000

125.000
0.000
125.000

43.000
5.000
48.000

354.000
0.000
354.000

Page 6
ESTIMATE RUN 11/08/2018

14:26:06
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,190.00
1,190.00
0.00
1,520.00
45,892.00
58,660.00
0.00
1,800.00
2,560.00
2,560.00
0.00
7,200.00
0.00
0.00
0.00
57,600.00
0.00
100,000.00
1,925.00
18,480.00
0.00
7,434.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0270 607-11350 *Fence Deer 21,401.000 20,598.000
LF 803.000 7,628.50
9.50000 21,401.000 203,309.50
0270 MATERIAL ALLOWANCE Prime Source - Wire 0.000
LF 0.000 0.00
1.20340 0.000 0.00
0270 MATERIAL ALLOWANCE Western Wood - Posts 0.000
LF 0.000 0.00
2.25800 0.000 0.00
0275 607-11525 Fence (Plastic) 363.000 363.000
LF 0.000 0.00
2.50000 363.000 907.50
0280 607-53148 *Fence Chain Link (48 Inch) 207.000 207.000
LF 0.000 0.00
26.00000 207.000 5,382.00
0285 607-60002 *Game Ramp 13.000 13.000
EACH 0.000 0.00
7,500.00000 13.000 97,500.00
0290 607-60005 *5 Foot Gate Walk 10.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0294 607-60110 10 Ft Gate (Chain Link) 4.000 4.000
EACH 0.000 0.00
1,750.56000 4.000 7,002.24
0295 607-60266 *16 Foot Gate Double (Chain Link) 7.000 7.000
EACH 0.000 0.00
2,600.00000 7.000 18,200.00
0300 611-00017 16 Foot Deer Guard 5.000 6.000
EACH -1.000 -27,500.00
27,500.00000 5.000 137,500.00
0300 MATERIAL ALLOWANCE 16 Ft Grid and Wings 0.000
EACH 0.000 0.00

11,152.44000 0.000 0.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0305 611-00025 24 Foot Deer Guard 5.500 4.500
EACH 1.000 35,000.00
35,000.00000 5.500 192,500.00
0305 MATERIAL ALLOWANCE 24' Grid and Wings 2.500
EACH -2.500 -38,836.65
15,534.66000 0.000 0.00
0310 611-00037 35 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
50,000.00000 2.000 100,000.00
0310 MATERIAL ALLOWANCE 35' Grid and wings 0.000
EACH 0.000 0.00
22,466.88000 0.000 0.00
0315 612-00001 *Delineator (Type I) 12.000 0.000
EACH 12.000 1,200.00
100.00000 12.000 1,200.00
0320 612-00003 *Delineator (Type IlI) 4.000 0.000
EACH 4.000 400.00
100.00000 4.000 400.00
0325 614-00011 *Sign Panel (Class 1) 25.000 0.000
SF 25.000 500.00
20.00000 25.000 500.00
0330 614-00012 *Sign Panel (Class II) 144.000 0.000
SF 144.000 2,736.00
19.00000 144.000 2,736.00
0335 614-01512 *Steel Sign Support (2-Inch Round)(Post) 24.000 0.000
LF 24.000 480.00
20.00000 24.000 480.00
0340 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 0.000
EACH 7.000 700.00
100.00000 7.000 700.00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 168.000 0.000
LF 168.000 2,520.00

15.00000 168.000 2,520.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 15.000 0.000
EACH 15.000 3,600.00
240.00000 15.000 3,600.00
0355 625-00000 *Construction Surveying 1.000 0.850
LS 0.150 11,250.00
75,000.00000 1.000 75,000.00
0360 625-00001 *Construction Surveying (Hourly) 23.000 0.000
HOUR 23.000 2,990.00
130.00000 23.000 2,990.00
0365 626-00000 *Mobilization 1.000 0.903
LS 0.097 33,950.00
350,000.00000 1.000 350,000.00
0370 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0371 626-01104 Public Info Services (Tier IV) CO#5 1.000 0.500
LS 0.500 735.50
1,471.00000 1.000 1,471.00
0375 627-00013 Pavement Marking Paint (High Build) 868.000 0.000
GAL 868.000 22,568.00
26.00000 868.000 22,568.00
0380 627-00013 Pavement Marking Paint (High Build) (Temporary) 1,187.500 669.500
GAL 518.000 13,986.00
27.00000 1,187.500 32,062.50
0385 627-00032 *Raised Flexible Pavement Marker (Temporary) 5,289.000 2,100.000
EACH 3,189.000 15,945.00
5.00000 5,289.000 26,445.00
0390 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 1,031.000 0.000
SF 1,031.000 13,403.00
13.00000 1,031.000 13,403.00
0395 630-00000  *Flagging 2,878.250 2,733.250
HOUR 145.000 3,335.00

23.00000 2,878.250 66,199.75
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0400 630-00001 *Pilot Car Operation 394.250 299.750
HOUR 94.500 5,008.50
53.00000 394.250 20,895.25
0405 630-00007 *Traffic Control Inspection 52.000 51.000
DAY 1.000 130.00
130.00000 52.000 6,760.00
0410 630-00012 *Traffic Control Management 126.000 117.000
DAY 9.000 5,490.00
610.00000 126.000 76,860.00
0415 630-80335 *Barricade (Type 3 M-A) (Temporary) 15.000 13.500
EACH 1.500 150.00
100.00000 15.000 1,500.00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 33.000 29.700
EACH 3.300 33.00
10.00000 33.000 330.00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 55.000 49.500
EACH 5.500 275.00
50.00000 55.000 2,750.00
0430 630-80344 *Construction Traffic Sign (Special) 32.000 28.800
SF 3.200 64.00
20.00000 32.000 640.00
0435 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
530.00000 0.000 0.00
0440 630-80359 *Portable Message Sign Panel 582.000 522.000
DAY 60.000 1,200.00
20.00000 582.000 11,640.00
0445 630-80360 *Drum Channelizing Device 110.000 99.000
EACH 11.000 110.00
10.00000 110.000 1,100.00
0450 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00

40.00000 0.000 0.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 630-80370 Concrete Barrier (Temporary) 744.000 669.600
LF 74.400 2,604.00
35.00000 744.000 26,040.00
0460 630-80380 *Traffic Cone 250.000 225.000
EACH 25.000 50.00
2.00000 250.000 500.00
0465 630-80520 Mobile Pavement Marking Zone 2.000 0.000
DAY 2.000 4,000.00
2,000.00000 2.000 4,000.00
0470 630-85011 *Impact Attenuator (Temporary) 4 EACH by the DA Y 135.000 121.500
DAY 13.500 1,012.50
75.00000 135.000 10,125.00
0475 630-86801 *Traffic Signal (Temporary) 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0480 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70016 F/A Fuel Cost Adjustment 3,005.380 2,991.370
FA 14.010 14.01
1.00000 3,005.380 3,005.38
0495 700-70023 F/A On-The-Job Trainee 4,502.000 4,308.000
FA 194.000 194.00
1.00000 4,502.000 4,502.00
0500 700-70034 F/A Pavement Surface Course Maintenance 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 208-00011 Erosion Bales (Weed Free) 40.000 40.000
EACH 0.000 0.00
21.74000 40.000 869.60
0585 603-10240 24 In CSP (CIP) 40.000 40.000
LF 0.000 0.00
137.50000 40.000 5,500.00
0590 900-00006 Added Item (Dollar)/ Overweight Load Price Reductio n -60.000 -60.000
DOL 0.000 0.00
1.00000 -60.000 -60.00
0595 900-00006 Added Item (Dollar)/ Salvage/Restock Deer Guard Gra te 23,301.990 0.000
DOL 23,301.990 23,301.99
1.00000 23,301.990 23,301.99
0720 203-00060 Emb Matl (CIP) CMO#06 171.000 171.000
cY 0.000 0.00
70.00000 171.000 11,970.00
0725 506-00206  Riprap (6 In) CMO #06 15.000 5.000
CY 10.000 2,693.40
269.34000 15.000 4,040.10
0730 603-10180 18 In CSP CMO #06 80.000 80.000
LF 0.000 0.00
161.00000 80.000 12,880.00
0735 603-30018 18 In SES CMO #06 4.000 4.000
EACH 0.000 0.00
625.61000 4.000 2,502.44
0740 614-73005  *Piezo (Electric) (Class Il) 2.000 0.000
EACH 2.000 6,875.00

3,437.50000 2.000 6,875.00
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PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 900-00006 Added Item (Dollar)/ Lien Affidavit Filed 0.000 0.000
DOL -69,687.000 -69,687.00
1.00000 -69,687.000 -69,687.00

CAT 0200 CURRENT AMT$ 3,155,170.97 $ 320,548.57 $ 3,085,483.97
CAT NOO0300 STRUCTURE J-12-BA

0515 206-00000 Structure Excavation 4,976.000 4,976.000
cY 0.000 0.00
17.00000 4,976.000 84,592.00
0520 206-00100 Structure Backfill (Class 1) 1,407.000 1,407.000
cY 0.000 0.00
50.00000 1,407.000 70,350.00
0521 206-00200 Str Bkfl (CL 2) 1,216.000 1,216.000
cY 0.000 0.00
34.45000 1,216.000 41,891.20
0525 206-00360 Mechanical Reinforcement of Soil 658.000 658.000
cY 0.000 0.00
30.00000 658.000 19,740.00
0530 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0531 206-01750 Shoring CO#5 1.000 1.000
LS 0.000 0.00
39,000.00000 1.000 39,000.00
0535 420-00000 *Geomembrane 461.000 461.000
SY 0.000 0.00
20.00000 461.000 9,220.00
0540 504-05000 Wire Mesh Facing 1,212.000 1,212.000
SF 0.000 0.00
37.00000 1,212.000 44,844.00
0545 510-20100 Structural Plate Arch (Special) 69.000 69.000
LF 0.000 0.00

1,500.00000 69.000 103,500.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018

PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE J-12-BA

0550 601-03000 *Concrete Class D 27.100 22.000
CY 5.100 4,845.00
950.00000 27.100 25,745.00
0551 601-03000 Conc CL D CO #5 15.000 20.100
CY -5.100 -3,280.68
643.27000 15.000 9,649.05
0555 602-00000 Reinforcing Steel 2,666.000 2,666.000
LB 0.000 0.00
1.20000 2,666.000 3,199.20
0560 605-00040 4 Inch Perforated Pipe Underdrain 334.000 334.000
LF 0.000 0.00
60.00000 334.000 20,040.00
0700 420-00113 Geotextile (Drain) (CL 2) CO#5 307.000 307.000
SY 0.000 0.00
10.00000 307.000 3,070.00
0705 900-00006 Added Item (Dollar)/ CO#5 Engineering Services 1,394.000 1,394.000
DOL 0.000 0.00
1.00000 1,394.000 1,394.00
0710 506-01020 Geogrid Reinforce CO#5 445.000 445.000
SY 0.000 0.00
6.65000 445.000 2,959.25
0715 900-00006 Added Item (Dollar)/ CO#5 Extended Overhead 40,229.110 0.000
DOL 40,229.110 40,229.11
1.00000 40,229.110 40,229.11
0716 900-00014 Added Item (Lump Sum)/ CO #5 Mobilization 1.000 1.000
LS 0.000 0.00
34,500.00000 1.000 34,500.00

CAT 0300 CURRENT AMT$ 678,922.81 $ 41,79343 $ 678,922.81
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0565 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
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PCN: 20416-BID ESTIMATE RUN 11/08/2018
PROJECT: NHPP2853-003 ESTIMATE NO: 0007 14:26:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0575 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT$ 46,000.00 $ 0.00 $ 46,000.00

PROJECT TOTAL CURRENT AMT $ 3,880,093.78 $ 362,342.00 $ 3,810,406.78



